

My Test Plan

Fixed dates:

- Volunteers available for the design of the playbox: 04/01-05/31/2024
- Room booked for the implementation of the project with volunteers: 10/01-10/04/2024
- Submission of the final report: 02/28/2024

Asset	Friendly User Test (who and when)	Beta Test (who and when)	Final test (who and when)
Documents			
Project briefing for external partners	-	04/05/2024 Maria with team	04/12/2024 Maria with team
Project briefing for volunteers	04/05/2024 Maria with family	04/12/2024 Maria with team	04/15/2024 Maria with external testers
End report	-	01/31/2025 Maria with team	02/14/2025 Maria with external testers
Digital stuff			
Website	04/25/2024 Paula with family	04/30/2024 Paula with team	05/03/2024 Paula with external testers
Social Media Channels	-	04/12/2024 Paula with team	05/15/2024 Paula with external testers

Registration portal for volunteers	06/14/2024 Paula with family	06/21/2024 Paula with team	06/28/2024 Paula with external testers
Playbox			
Box concept	04/25/2024 Maria with family	04/29/2024 Maria with team	05/03/2024 Maria with external testers
Box prototype	06/03/2024 Maria with family	06/06/2024 Maria with team	06/14/2024 Maria with external testers
Final box	07/15/2024 Maria with family	07/22/2024 Maria with team	08/05/2024 Maria with external testers
Box setup	08/19/2024 Paula with family	08/21/2024 Paula with team	08/26/2024 Paula with external testers
Volunteer sessions			
Volunteer onboarding	08/21/2024 Chris with family	08/25/2024 Chris with team	09/09/2024 Chris with external testers
Data collection	08/21/2024 Chris with family	08/25/2024 Chris with team	09/09/2024 Chris with external testers